KEMPTON PROJECT WORK WEEK 2017

[bookmark: _GoBack]MEETING THURS., 8-10-17: 2nd meeting

FINAL MEETING 3:30 PM
1. Should not make proposals that are just vocab markings (won’t change printed text).  If you are doing something else anyhow, or if it will bring about changes 
Stick to changing things 

2. PROGRESS THIS WEEK:  Mainly going through books.  
Left to do still:
Outstanding:  AJH has 2 (Kurt Nemitz--Matt/Mark, Luke), SDC has 4 (Psalms 1-2--Dara, Gale, Alison, Carla), Roy 0, Dandridge 2 (Psalms 3-5--Nathan & Vera, Paul Hill), Kate 1 (Matt/Mark--Dian G).
Also DonFitz’s comma book wasn’t done thoroughly

3. Global printing decisions for proofer copies that we would really rather have been different--e.g. would toggle
DC--Maybe we need to go through “would” toggles again for final check?  AJH--Wd be big project

4. What are our tasks from here?
 	Get through proposals	
	Finish up books

We need to have one final proofing before printing.  How about pick out our best reader?  Who?  Maybe Yorvar?






